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ESTIMATE RUN 11/02/2018

ESTIMATE SUMMARY 10:36:02

CONTID: C20945         ESTIMATE NO: 0007 FINL 2005

PCN: 20945-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-14 RESURF FT COLLINS, LEMAY PERCENT TIME:

PROJECT NO: STA0142-065                   

SH-14 RESURF FT COLLINS, LEMAY

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

FORT COLLINS CO 80528     (970)223-3151 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,964,935.01 PARTICIPATING $ $ 31,349.80

AWARD PROJECT AMT: 5,649,240.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 84,738.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.96%

2,322.98

31,349.80

31,349.80

116,088.41

$

$

$

$

5,962,612.03

0.00

5,962,612.03

0.00

5,962,612.03

0.00

0.00

5,962,612.03

0.00

AMOUNT DUE 5,962,612.03 116,088.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 116,088.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

105.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

10/23/2018

10/23/2018

11/02/2018

01/11/2018

01/22/2018

02/02/2018

04/02/2018
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

123.00000

0020 Removal of Concrete Median Cover Material 395.000

0.000

202-00190  
 

17,577.50395.000

0.00

395.000

SY  

44.50000

0025 Removal of Sidewalk 89.000

0.000

202-00200  
 

2,937.0089.000

0.00

89.000

SY  

33.00000

0030 Removal of Curb 13.000

0.000

202-00201  
 

130.0013.000

0.00

13.000

LF  

10.00000

0035 Removal of Curb and Gutter 7,316.000

0.000

202-00203  
 

51,212.007,316.000

0.00

7,316.000

LF  

7.00000

0040 Removal of Concrete Curb Ramp 125.000

0.000

202-00206  
 

1,812.50125.000

0.00

125.000

SY  

14.50000

0045 *Removal of Asphalt Mat 7,616.000

0.000

202-00220  
 

39,984.007,616.000

0.00

7,616.000

SY  

5.25000

0050 *Removal of Asphalt Mat (Planing) 146,747.000

0.000

202-00240  
 

366,867.50146,747.000

0.00

146,747.000

SY  

2.50000

0055 *Removal of Pavement Marking 443.000

0.000

202-00250  
 

465.15443.000

0.00

443.000

SF  

1.05000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 39.000

11.000

202-00810  
 

13,750.0050.000

3,025.00

50.000

EACH

275.00000

0065 *Removal of Sign Panel 0.000

4.000

202-00821  
 

392.004.000

392.00

4.000

EACH

98.00000

0070 *Removal of Pull Box 14.000

0.000

202-00827  
 

4,424.0014.000

0.00

14.000

EACH

316.00000

0075 *Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

0.000.000

0.00

0.000

EACH

213.00000

0080 *Removal of Pedestrian Push Button 10.000

0.000

202-00860  
 

1,420.0010.000

0.00

10.000

EACH

142.00000

0085 *Removal of Guardrail Type 3 169.000

0.000

202-01130  
 

3,337.75169.000

0.00

169.000

LF  

19.75000

0090 *Removal of End Anchorage 3.000

0.000

202-01300  
 

2,781.753.000

0.00

3.000

EACH

927.25000

0095 Unclassified Excavation (Complete In Place) 1,721.000

0.000

203-00010  
 

47,757.751,721.000

0.00

1,721.000

CY  

27.75000

0100 Proof Rolling 3.500

0.000

203-01100  
 

350.003.500

0.00

3.500

HOUR

100.00000

0105 Blading 29.000

0.000

203-01500  
 

4,495.0029.000

0.00

29.000

HOUR

155.00000

0110 Backhoe 51.000

0.000

203-01510  
 

5,610.0051.000

0.00

51.000

HOUR

110.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

135.00000

0120 *Potholing 45.250

0.000

203-01597  
 

13,122.5045.250

0.00

45.250

HOUR

290.00000

0121 Str Bkfl (CL 2) 200.000

0.000

206-00200  
 

6,696.00200.000

0.00

200.000

CY  

33.48000

0125 Erosion Log Type 1 (12 Inch) 1,365.000

0.000

208-00002  
 

5,460.001,365.000

0.00

1,365.000

LF  

4.00000

0130 Aggregate Bag 98.000

0.000

208-00035  
 

612.5098.000

0.00

98.000

LF  

6.25000

0135 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0140 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

14.25000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

800.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

30.00000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0160 Sweeping (Sediment Removal) 42.500

0.000

208-00106  
 

5,312.5042.500

0.00

42.500

HOUR

125.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Erosion Control Management 46.000

0.000

208-00207  
 

6,900.0046.000

0.00

46.000

DAY 

150.00000

0170 *Reset Pull Box 2.000

0.000

210-00827  
 

504.002.000

0.00

2.000

EACH

252.00000

0175 *Seeding (Native) 6.100

0.000

212-00006  
 

3,422.106.100

0.00

6.100

ACRE

561.00000

0180 *Soil Conditioning 5.300

0.000

212-00032  
 

12,190.005.300

0.00

5.300

ACRE

2,300.00000

0185 *Mulching (Weed Free) 5.200

0.000

213-00003  
 

2,600.005.200

0.00

5.200

ACRE

500.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,000.00000

0195 *Mulch Tackifier 1,050.000

0.000

213-00061  
 

2,415.001,050.000

0.00

1,050.000

LB  

2.30000

0196 Soil Reten Blanket (S-C)(BioD Cl 1) 1) STA. 107+50 to 
117+40 RT

2,633.000

0.000

216-00201  
 

11,848.502,633.000

0.00

2,633.000

SY  

4.50000

0200 Aggregate Base Course (Class 6) 2,488.000

0.000

304-06007  
 

132,486.002,488.000

0.00

2,488.000

CY  

53.25000

0205 Aggregate Base Course (Class 7) 93.000

0.000

304-07005  
 

4,743.0093.000

0.00

93.000

CY  

51.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 2,015.290

0.000

403-00720  
 

231,758.352,015.290

0.00

2,015.290

TON 

115.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 15,439.830

0.000

403-33741  
 

1,157,987.2515,439.830

0.00

15,439.830

TON 

75.00000

0220 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 16,970.550

0.000

403-34751  
 

1,408,555.6516,970.550

0.00

16,970.550

TON 

83.00000

0225 *Concrete Pavement (10 Inch) 80.000

0.000

412-01000  
 

10,000.0080.000

0.00

80.000

SY  

125.00000

0230 Riprap (9 Inch) 30.000

0.000

506-00209  
 

4,860.0030.000

0.00

30.000

CY  

162.00000

0231 Geogrid Reinforce 600.000

0.000

506-01020  
 

2,610.00600.000

0.00

600.000

SY  

4.35000

0235 *Slope and Ditch Paving (Special) 1,460.000

0.000

507-00725  
 

54,750.001,460.000

0.00

1,460.000

LF  

37.50000

0236 12 In RCP 350.000

0.000

603-01120  
 

11,550.00350.000

0.00

350.000

LF  

33.00000

0238 Conc CL B 4.750

0.250

601-01000  
 

7,500.005.000

375.00

5.000

CY  

1,500.00000

0240 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0245 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0250 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Guardrail Type 3 (6-3 Post Spacing) 926.000

0.000

606-00301  
 

27,780.00926.000

0.00

926.000

LF  

30.00000

0258 Transition Ty 3L 1.000

0.000

606-01395  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0260 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,900.002.000

0.00

2.000

EACH

950.00000

0265 *Transition Type 3G 1.000

0.000

606-01370  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0270 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

9,040.004.000

0.00

4.000

EACH

2,260.00000

0275 *Bridge Rail (Special) 5.000

0.000

606-10200  
 

2,000.005.000

0.00

5.000

LF  

400.00000

0280 *Tensioned Cable Barrier (TL-4) 1,412.000

0.000

606-20014  
 

24,710.001,412.000

0.00

1,412.000

LF  

17.50000

0285 *End Anchorage (Tensioned Cable Barrier) 2.000

0.000

606-21010  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0290 *Concrete Sidewalk (6 Inch) 142.000

0.000

608-00006  
 

10,650.00142.000

0.00

142.000

SY  

75.00000

0295 *Concrete Curb Ramp 258.000

0.000

608-00010  
 

24,252.00258.000

0.00

258.000

SY  

94.00000

0300 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

0.000

SY  

105.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Detectable Warnings 362.000

0.000

608-00015  
 

20,815.00362.000

0.00

362.000

SF  

57.50000

0310 *Curb and Gutter Type 2 (Section I-B) 188.000

0.000

609-21010  
 

4,371.00188.000

0.00

188.000

LF  

23.25000

0315 *Curb and Gutter Type 2 (Section I-M) 5,756.000

0.000

609-21011  
 

145,339.005,756.000

0.00

5,756.000

LF  

25.25000

0320 *Curb and Gutter Type 2 (Section II-B) 374.000

0.000

609-21020  
 

9,817.50374.000

0.00

374.000

LF  

26.25000

0325 *Curb and Gutter Type 2 (Section II-M) 1,650.000

0.000

609-21021  
 

43,642.501,650.000

0.00

1,650.000

LF  

26.45000

0330 *Curb Type 4 (Special)(Vertical) 0.000

0.000

609-40042  
 

0.000.000

0.00

0.000

LF  

50.00000

0335 *Median Cover Material (Concrete) 6,465.000

0.000

610-00030  
 

93,742.506,465.000

0.00

6,465.000

SF  

14.50000

0340 *Median Cover Material (Concrete)(Special) 706.000

0.000

610-00035  
 

12,460.90706.000

0.00

706.000

SF  

17.65000

0345 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

0.000

EACH

47.00000

0350 *Delineator (Flexible) (Surface Mounted) 52.000

0.000

612-00039  
 

4,316.0052.000

0.00

52.000

EACH

83.00000

0355 *Delineator (Drivable Concrete Installation) (Type I) 6.000

0.000

612-00101  
 

606.006.000

0.00

6.000

EACH

101.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Delineator (Drivable Concrete Installation) (Type II) 17.000

0.000

612-00102  
 

1,734.0017.000

0.00

17.000

EACH

102.00000

0365 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

0.000

EACH

103.00000

0370 *Delineator (Drivable)(Type I) 23.000

-23.000

612-00111  
 

0.000.000

-2,323.00

23.000

EACH

101.00000

0375 *Delineator (Drivable)(Type II) 416.000

0.000

612-00112  
 

32,032.00416.000

0.00

416.000

EACH

77.00000

0380 *Delineator (Drivable)(Type III) 21.000

0.000

612-00113  
 

1,638.0021.000

0.00

21.000

EACH

78.00000

0385 *2 Inch Electrical Conduit (Bored) 915.000

0.000

613-00206  
 

32,025.00915.000

0.00

915.000

LF  

35.00000

0390 *3 Inch Electrical Conduit 54.000

0.000

613-00300  
 

1,944.0054.000

0.00

54.000

LF  

36.00000

0395 *3 Inch Electrical Conduit (Bored) 915.000

0.000

613-00306  
 

36,600.00915.000

0.00

915.000

LF  

40.00000

0400 *2 Inch Electrical Conduit (Plastic) 245.000

0.000

613-01200  
 

3,797.50245.000

0.00

245.000

LF  

15.50000

0405 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

0.000

EACH

1,600.00000

0410 *Pull Box (24"x36"x24") 13.000

0.000

613-07023  
 

32,500.0013.000

0.00

13.000

EACH

2,500.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

3,125.001.000

0.00

1.000

EACH

3,125.00000

0420 *Wiring 1.000

0.000

613-10000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0425 *Sign Panel (Class I) 98.000

0.000

614-00011  
 

1,141.7098.000

0.00

98.000

SF  

11.65000

0430 *Sign Panel (Class II) 537.000

0.000

614-00012  
 

8,189.25537.000

0.00

537.000

SF  

15.25000

0435 *Steel Sign Support (2-Inch Round)(Post) 268.000

0.000

614-01512  
 

1,005.00268.000

0.00

268.000

LF  

3.75000

0440 *Steel Sign Support (2-Inch Round)(Socket) 25.000

0.000

614-01522  
 

581.2525.000

0.00

25.000

EACH

23.25000

0445 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 550.000

0.000

614-01575  
 

4,125.00550.000

0.00

550.000

LF  

7.50000

0450 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 45.000

0.000

614-01578  
 

6,975.0045.000

0.00

45.000

EACH

155.00000

0455 *Traffic Signal Face (12-12-12-12) 2.000

2.000

614-70448  
 

6,800.004.000

3,400.00

4.000

EACH

1,700.00000

0460 *Pedestrian Push Button 10.000

0.000

614-72860  
 

18,000.0010.000

0.00

10.000

EACH

1,800.00000

0465 *Pedestrian Push Button Post Assembly 6.000

0.000

614-72863  
 

10,800.006.000

0.00

6.000

EACH

1,800.00000
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PCN: 20945-BID    ESTIMATE RUN 11/02/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Intersection Detection System (Camera) (Furnish Only) 4.000

0.000

614-79886  
 

35,200.004.000

0.00

4.000

EACH

8,800.00000

0475 Detour Pavement 1,186.000

0.000

621-00450  
 

136,390.001,186.000

0.00

1,186.000

SY  

115.00000

0480 18 Inch Drainage Pipe (Class 9) (Complete In Place) 571.000

0.000

624-29019  
 

42,825.00571.000

0.00

571.000

LF  

75.00000

0485 *Construction Surveying 1.000

0.000

625-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0490 *Mobilization 1.000

0.000

626-00000  
 

387,000.001.000

0.00

1.000

L S 

387,000.00000

0495 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0500 *Modified Epoxy Pavement Marking 302.000

0.000

627-00008  
 

36,240.00302.000

0.00

302.000

GAL 

120.00000

0505 *Pavement Marking Paint (Waterborne) 981.000

0.000

627-00011  
 

47,578.50981.000

0.00

981.000

GAL 

48.50000

0510 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,178.000

0.000

627-30405  
 

23,560.001,178.000

0.00

1,178.000

SF  

20.00000

0515 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

3,447.000

0.000

627-30410  
 

44,811.003,447.000

0.00

3,447.000

SF  

13.00000

0520 *Flagging 2,648.500

0.000

630-00000  
 

67,536.752,648.500

0.00

2,648.500

HOUR

25.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Traffic Control Inspection 74.000

0.000

630-00007  
 

6,271.5074.000

0.00

74.000

DAY 

84.75000

0530 *Traffic Control Management 115.000

0.000

630-00012  
 

59,225.00115.000

0.00

115.000

DAY 

515.00000

0535 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

97.00000

0540 *Traffic Control Management (Special) 0.000

0.000

630-00017  
 

0.000.000

0.00

0.000

DAY 

1,150.00000

0545 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

4,800.004.000

480.00

4.000

EACH

1,200.00000

0550 *Barricade (Type 3 M-A) (Temporary) 9.900

1.100

630-80335  
 

2,002.0011.000

200.20

11.000

EACH

182.00000

0555 *Construction Traffic Sign (Panel Size A) 49.500

5.500

630-80341  
 

4,345.0055.000

434.50

55.000

EACH

79.00000

0560 *Construction Traffic Sign (Panel Size B) 99.000

11.000

630-80342  
 

11,330.00110.000

1,133.00

110.000

EACH

103.00000

0565 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

127.00000

0570 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

24,400.004.000

2,440.00

4.000

EACH

6,100.00000

0575 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.600

0.400

630-80358  
 

3,880.004.000

388.00

4.000

EACH

970.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Drum Channelizing Device 189.000

21.000

630-80360  
 

8,925.00210.000

892.50

210.000

EACH

42.50000

0585 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

2,200.00000

0590 Concrete Barrier (Temporary) 6,660.000

740.000

630-80370  
 

183,150.007,400.000

18,315.00

7,400.000

LF  

24.75000

0595 *Traffic Cone 230.400

25.600

630-80380  
 

3,072.00256.000

307.20

256.000

EACH

12.00000

0598 Mobile Pvmt Mkg Zone 3.000

0.000

630-80520  
 

5,400.003.000

0.00

3.000

DAY 

1,800.00000

0600 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

10.800

1.200

630-85006  
 

2,904.0012.000

290.40

12.000

EACH

242.00000

0605 *Impact Attenuator (Temporary) 3.600

0.400

630-85010  
 

16,000.004.000

1,600.00

4.000

EACH

4,000.00000

0610 *Mobile Attenuator 24.000

0.000

630-85041  
 

5,808.0024.000

0.00

24.000

DAY 

242.00000

0615 Night Work Lighting 1.000

0.000

632-00000  
 

98,000.001.000

0.00

1.000

L S 

98,000.00000

0620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 F/A Asphalt Pavement Incentive 117,330.300

0.000

700-70012  
 

117,330.30117,330.300

0.00

117,330.300

F A 

1.00000

0635 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 F/A Roadway Smoothness Incentive 27,621.650

0.000

700-70018  
 

27,621.6527,621.650

0.00

27,621.650

F A 

1.00000

0645 F/A Asphalt Cement Cost Adjustment 60,362.960

0.000

700-70019  
 

60,362.9660,362.960

0.00

60,362.960

F A 

1.00000

0650 F/A On-The-Job Trainee 1,701.000

0.000

700-70023  
 

1,701.001,701.000

0.00

1,701.000

F A 

1.00000

0655 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0660 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,934,612.0131,349.805,936,935.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0680 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:36:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 28,000.000.0028,000.00CURRENT AMT0400 $ $ $

$ 5,962,612.0131,349.80$5,964,935.01$CURRENT AMTPROJECT TOTAL


